Project Process and Schedule

The
Environmental
Assessment
process
determines

the schedule

Process

Scoping

 Identify issues, needs
 Define study purpose
 Potential solutions

Develop full range of
alternatives
Screen & narrow the
range of alternatives

Prepare & publish
Environmental
Assessment (EA)

Public Involvement
Opportunities

Stakeholder interviews

Scoping meetings*®

Public
meetings

Public Hearing

Written responses to EA

Obtain FHWA approval of the EA, ITD and Compass
adopt final corridor and Access Management plan

Allows purchase of right-of-way!
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